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PROPOSED WATER MAIN
PHASE 1 DETOUR 1
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PHASE 2 DETOUR 3
WORK AREAS
(WORK AREA COLORS MATCH

PHASING
PHASE 1 - WATER MAIN, CURB RAMPS, LIGHTING & SIGNALS
(CITY and SDDOT)

- FALL 2012
- BLANCHE STREET TO JUNCTION AVENUE
- WATER MAIN REPLACEMENT

*NEW 12" PVC WATER MAIN, NEW HYDRANTS, NEW SERVICES
- CURB RAMP IMPROVEMENTS / LIGHTING / SIGNALS

PHASE 2 - WATER MAIN, CURB RAMPS, LIGHTING & SIGNALS
(CITY and SDDOT)

- SPRING/SUMMER 2013
- JUNCTION AVENUE TO 11th STREET
- WATER MAIN REPLACEMENT

*NEW 12" PVC WATER MAIN, NEW HYDRANTS, NEW SERVICES
- CURB RAMP IMPROVEMENTS / LIGHTING / SIGNALS

TRAFFIC CONTROL
PHASE 1  (2 DETOUR SETUPS)

      DETOUR 1
- BLANCHE STREET TO NELLIE STREET (WORK AREA 1-1)

*HEAD-TO-HEAD TRAFFIC
- NELLIE STREET TO MIDDLE STREET (WORK AREAS 1-2 & 1-3)

*ONE-WAY WEST-BOUND ONLY
- MIDDLE STREET TO JUNCTION AVENUE (WORK AREA 1-4)

*FULL CLOSURE
      DETOUR 2

- JUNCTION AVENUE / LAZELLE STREET INTERSECTION (WORK AREA 1-5)
*FULL CLOSURE

PHASE 2  (3 DETOUR SETUPS)
    *FULL BLOCK CLOSURES  FOR ALL DETOURS
    *THRU TRAFFIC AND PEDESTRIANS MAINTAINED @
      ALTERNATING INTERSECTIONS

     DETOUR 1
- JUNCTION AVENUE TO 4th STREET (WORK AREA 2-1)

     DETOUR 2
- 3rd STREET TO 7th STREET (WORK AREA 2-2)

     DETOUR 3
-6th STREET TO 11th STREET (WORK AREA 2-3)

* NOTE: ALL DATES SHOWN ARE TENTATIVE AND
FOR INFORMATIONAL PURPOSES ONLY. DATES
INCLUDE CONTINGENCY AND ARE BASED ON
2-WATER & 2 RESURFACING CREWS (MINIMUM).

  DATES ARE SUGGESTED ONLY FOR THE WATER
MAIN WORK. REFER TO BID BOOKLET FOR
SUBSTANTIAL COMPLETION AND FINAL
COMPLETION DATES.


